


Social Housing Finance Corporation Addendum No. 4 Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Building Construction	Palawan	Competitive Bidding	As Needed	As Needed	As Needed	As Needed	Corporate Budget	16,000,000.00	-	16,000,000.00	Attached Project Procurement Management Plan (PPMP) of Palawan


Prepared by:


DULCE C. ABUSMAN
 BAC SECRETARIAT

Recommending Approval by:


ANNICIA D. VILLAFUERTE
 BAC CHAIRMAN

Certified Funds Available:


DANTE M. ANABE
 OIC-VP, FINANCE AND COMPTROLLERSHIP GROUP

Approved by:


ATTY. ARNOLFO RICARDO B. CABLING
 HEAD OF PROCURING ENTITY


**SOCIAL HOUSING FINANCE CORPORATION
PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP)**

**FORM I
(GOODS)**


PROJECT TITLE: PROCUREMENT DIVISION PROCUREMENT PLAN FOR THE YEAR 2019
END-USER/UNIT: SOCIAL HOUSING FINANCE CORPORATION - PALAWAN SATELLITE OFFICE

CODE		TECHNICAL SPECIFICATIONS	QUANTITY/ SIZE	ESTIMATED BUDGET	ESTIMATED TIMELINE	PROJECT DESCRIPTION	PURPOSE/JUSTIFICATION
2019	08	Building Construction		16,000,000.00		Office Construction	
TOTAL				16,000,000.00			

Prepared By:


RUSELA DAWN P. MILITAR
 Senior Accounts Specialis

Reviewed / Recommended By:


JESUS EDEN A. CIDRO
 OIC Vice President, Visayas Operations



ROUTING SLIP



Control No. : _____
 Date of Letter: 13 August, 2019

Date Received : _____
 Signatory : _____

Subject : ADDENDUM 4 ANNUAL PROCUREMENT PLAN FY2019

Date	From	To	Instructions
8/13/2019		Boss Joeen VP Mun	For your perusal and further instruction.
<u>8/15/2019</u> AUG 20 2019	<u>PRUC</u> <u>JVL</u>	<u>FCP</u> <u>DMA</u>	
<u>8-20-19</u>	<u>PRUC.</u>	<u>MSD</u>	<u>FOR SIGNATURE PLS.</u>
<u>8-22-2019</u> <u>8/22/19 1:25</u>	<u>PRUC</u> <u>OP</u>	<u>PRUC</u> <u>OP</u>	
<u>8.23.19</u>	<u>OP</u> <u>DIBAN</u>	<u>PRUC</u>	

RECEIVED
AUG 14 2019
 BY: JTG 9:58am